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Author:  

Wolfgang Seifert, MD, PMP, Clinical Pharmacologist 

Description:  

The report presents the results of analyses of development pipelines of pharma companies, which publish the 
composition of development pipelines on the web. Based upon the current status of the development pipeline 
and by the use of statistical methods, a prediction is made of the future output in terms of the number of first 
new launches over time.  

Scope:  

Most of the pharma companies listed in major industrial indexes. 

Tool: 

SR-Pharmline ™ 

The tool provides options for the use of company specific success rates and development times for up to six 
independent user definable project clusters (like oncology projects, cardiovascular projects, new medical entities 
or line extension projects, to name but a few).  

Data more specific for a company in question may be obtained from benchmarking organizations or programs 
focusing on development performances. 

Source of information:  

All input information is from public sources. 

Interpretation of results: 

Section 1 of the report reveals the current status of a company’s development pipeline and the numerical output 
thereof. As an assumption, global average success rates were used. 

Section 2 presents the above information in a diagram and calculates the output over time, using average 
median development times. 

Section 3 interprets the results in terms of sustainability of the development pipeline. Note, that this term is 
absolutely depending on the company’s business model and philosophy. 

“Sustainability” in this sense is defined as overall performance in terms of future output,  

• sufficient to maintain the current business model and  

• reflecting steady-state conditions in a stable environment 

Individual company analysis: 

For individual company analyses using specific company performance data, please contact SeifertResearch. 
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Terms and conditions, limitation of liability: 

Scope 

SeifertResearch offers methods and tools for predictions on the outcome of pharma processes which are solely 
based on the performance of these processes in the recent past. The proposition is that such performances will 
be likely to be continued into the near future, and that any measures changing these performances will 
immediately result in changed forecasts. The predictions are generated through the use of computerized 
models. Although such mathematical models can be suitable tools to forecast a future event from the past 
performance, such evolvements underlie a multitude of internal and external influences which are beyond 
control of SeifertResearch. Applying the methods and the tools offered and making use of the publications 
provided is totally in the responsibility of the user. 

Service 

This service is made available to accommodate the professional needs of the customer’s business, but not for 
third party commercialization. Using services and tools by SeifertResearch requires agreement to comply with 
Terms and Conditions of this report and of the respective tools. If you do not agree with our Terms and 
Conditions, please do not use the services and tools. 

SeifertResearch is pleased to make the described services available to customers, but reserves the right to 
terminate offering of new services any time and without notice.  

The customer is strictly forbidden to use the services/results of SeifertResearch for commercial purposes 
without their written permission.  

In the case of any contravention of the above clause, SeifertResearch reserves the right to cancel the contract 
immediately and to claim for compensation.  

Limitation of Liability 

SeifertResearch disclaims liability for any personal injury, property or other damages of any nature whatsoever, 
whether special, indirect, consequential or compensatory, directly or indirectly resulting from the tools, services 
or publications, use of concepts or applications, or reliance on the suggested instruments or strategies, even if 
SeifertResearch has been advised of the possibility of such damages. 

SeifertResearch disclaims and makes no guarantee or warranty, expressed or implied, as to the accuracy or 
completeness of any information published in this report or the contained products, concepts or strategies and 
disclaims and makes no warranty that the information provided will fulfill any of the users´ particular purposes or 
needs. SeifertResearch does not undertake to guarantee the adequateness and appropriateness of any result, 
product or service offered to the needs of the customer. 

SeifertResearch does not accept any liability for factual or legal flaws in the contractual services provided. 

Recommendation to Seek Additional Advice 

Anyone using the reports, methods, tools or concepts provided should rely on his or her own independent 
judgment, or, as appropriate, seek the advice of a competent professional in determining the exercise of 
reasonable care in any given circumstances. 

Information and other standards on the topic covered by this publication, services or tools may also be available 
from other sources, which the user is encouraged to consult for additional views or information not covered 
here. 

Law and Jurisdiction  

This notice will be governed by and construed in accordance with German law, and any disputes relating to this 
notice shall be subject to the exclusive jurisdiction of the legal domicile of Dr. Wolfgang Seifert, SeifertResearch, 
Berlin, Germany. 
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Company: Alexion     Page 5 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 7 0,63 1,40 8,30 

PhI � PhII 0,13 PhI 0 0,00 1,30 6,95 

PhII � PhIII 0,23 PhII 0 0,00 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 3 2,85 1,20 0,60 

Sums   10 3,48 9,00  

Overall percentage to reach the market: 34,80 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,87  #NV 

50 1,74 08.06.07 

75 2,61 12.08.08 

90 3,13 01.07.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Alkermes Inc.     Page 6 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 2 0,18 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 1 0,23 2,60 5,00 

PhIII � Subm 0,68 PhIII 1 0,68 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   5 1,22 9,00  

Overall percentage to reach the market: 24,40 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 

Number of current projects

and number of future product launches
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,31  14.09.08 

50 0,61 23.04.10 

75 0,92 16.10.12 

90 1,10 15.06.15 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Altus Pharmaceuticals     Page 7 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 1 0,09 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 0 0,00 2,60 5,00 

PhIII � Subm 0,68 PhIII 2 1,36 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   4 1,58 9,00  

Overall percentage to reach the market: 39,50 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 

Number of current projects

and number of future product launches
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,40  16.03.08 

50 0,79 04.05.09 

75 1,19 24.11.10 

90 1,42 01.03.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Amgen Inc.     Page 8 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 15 1,95 1,30 6,95 

PhII � PhIII 0,23 PhII 11 2,53 2,60 5,00 

PhIII � Subm 0,68 PhIII 9 6,12 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   35 10,60 9,00  

Overall percentage to reach the market: 30,29 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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and number of future product launches
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 2,65  18.08.08 

50 5,30 09.02.10 

75 7,95 28.02.12 

90 9,54 26.05.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Amylin Pharmaceuticals     Page 9 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 3 0,39 1,30 6,95 

PhII � PhIII 0,23 PhII 3 0,69 2,60 5,00 

PhIII � Subm 0,68 PhIII 2 1,36 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   8 2,44 9,00  

Overall percentage to reach the market: 30,50 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,61  29.08.08 

50 1,22 22.02.10 

75 1,83 27.02.12 

90 2,20 23.04.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Anadys Pharmaceuticals     Page 10 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 1 0,09 1,40 8,30 

PhI � PhII 0,13 PhI 2 0,26 1,30 6,95 

PhII � PhIII 0,23 PhII 1 0,23 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   4 0,58 9,00  

Overall percentage to reach the market: 14,50 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,15  05.02.11 

50 0,29 21.11.12 

75 0,44 29.11.14 

90 0,52 25.11.16 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Arena Pharmaceuticals     Page 11 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 3 0,27 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 1 0,23 2,60 5,00 

PhIII � Subm 0,68 PhIII 3 2,04 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   8 2,67 9,00  

Overall percentage to reach the market: 33,38 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,67  02.05.08 

50 1,34 03.08.09 

75 2,00 12.05.11 

90 2,40 19.01.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Ariad Pharmaceuticals     Page 12 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 6 0,54 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 3 0,69 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   10 1,36 9,00  

Overall percentage to reach the market: 13,60 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,34  16.01.11 

50 0,68 08.12.12 

75 1,02 15.02.15 

90 1,22 10.04.17 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Arqule Inc.       Page 13 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 2 0,26 1,30 6,95 

PhII � PhIII 0,23 PhII 1 0,23 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   3 0,49 9,00  

Overall percentage to reach the market: 16,33 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,12  09.11.10 

50 0,25 25.07.12 

75 0,37 17.06.14 

90 0,44 15.04.16 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Array Biopharma Inc.       Page 14 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 2 0,18 1,40 8,30 

PhI � PhII 0,13 PhI 2 0,26 1,30 6,95 

PhII � PhIII 0,23 PhII 1 0,23 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   5 0,67 9,00  

Overall percentage to reach the market: 13,40 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,17  20.04.11 

50 0,34 21.02.13 

75 0,50 18.03.15 

90 0,60 24.03.17 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: AstraZeneca Plc     Page 15 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 49 4,41 1,40 8,30 

PhI � PhII 0,13 PhI 21 2,73 1,30 6,95 

PhII � PhIII 0,23 PhII 20 4,60 2,60 5,00 

PhIII � Subm 0,68 PhIII 28 19,04 2,50 2,45 

Subm � Launch 0,95 Subm 5 4,75 1,20 0,60 

Sums   123 35,53 9,00  

Overall percentage to reach the market: 28,89 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 8,88  16.01.08 

50 17,77 10.08.09 

75 26,65 13.12.11 

90 31,98 06.11.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Atherogenics     Page 16 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 0 0,00 2,60 5,00 

PhIII � Subm 0,68 PhIII 1 0,68 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   2 0,81 9,00  

Overall percentage to reach the market: 40,50 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,20  28.03.08 

50 0,41 24.05.09 

75 0,61 26.12.10 

90 0,73 13.03.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Biogen Idec     Page 17 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 4 0,36 1,40 8,30 

PhI � PhII 0,13 PhI 2 0,26 1,30 6,95 

PhII � PhIII 0,23 PhII 9 2,07 2,60 5,00 

PhIII � Subm 0,68 PhIII 7 4,76 2,50 2,45 

Subm � Launch 0,95 Subm 1 0,95 1,20 0,60 

Sums   23 8,40 9,00  

Overall percentage to reach the market: 36,52 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 2,10  28.01.08 

50 4,20 05.07.09 

75 6,30 14.05.11 

90 7,56 28.07.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Bristol-Myers Squibb Co.     Page 18 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 13 1,69 1,30 6,95 

PhII � PhIII 0,23 PhII 0 0,00 2,60 5,00 

PhIII � Subm 0,68 PhIII 6 4,08 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   19 5,77 9,00  

Overall percentage to reach the market: 30,37 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 1,44  10.06.08 

50 2,89 31.10.09 

75 4,33 03.01.12 

90 5,19 10.09.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 



  

ThePipelineSustainabilityReport_070401     © SeifertResearch, Dr. Wolfgang Seifert, 2006-7   www.SeifertResearch.de 

 

Company: Cancervax     Page 19 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 3 0,27 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 2 0,46 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   6 0,86 9,00  

Overall percentage to reach the market: 14,33 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,22  06.12.10 

50 0,43 09.10.12 

75 0,65 28.11.14 

90 0,77 14.01.17 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Cell Genesys     Page 20 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 1 0,09 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 2 0,46 2,60 5,00 

PhIII � Subm 0,68 PhIII 1 0,68 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   5 1,36 9,00  

Overall percentage to reach the market: 27,20 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,34  13.10.08 

50 0,68 12.05.10 

75 1,02 27.06.12 

90 1,22 06.10.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Cell Therapeutics     Page 21 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 0 0,00 2,60 5,00 

PhIII � Subm 0,68 PhIII 2 1,36 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   3 1,49 9,00  

Overall percentage to reach the market: 49,67 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,37  17.02.08 

50 0,75 14.03.09 

75 1,12 28.07.10 

90 1,34 08.03.12 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Cephalon Inc.     Page 22 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 5 0,45 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 2 0,46 2,60 5,00 

PhIII � Subm 0,68 PhIII 4 2,72 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   12 3,76 9,00  

Overall percentage to reach the market: 31,33 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,94  23.05.08 

50 1,88 13.09.09 

75 2,82 14.08.11 

90 3,38 04.05.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Chugai Pharmaceutical Co. Ltd.     Page 23 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 6 0,78 1,30 6,95 

PhII � PhIII 0,23 PhII 13 2,99 2,60 5,00 

PhIII � Subm 0,68 PhIII 7 4,76 2,50 2,45 

Subm � Launch 0,95 Subm 10 9,50 1,20 0,60 

Sums   36 18,03 9,00  

Overall percentage to reach the market: 50,08 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 

Number of current projects
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 4,51  #NV 

50 9,02 16.01.08 

75 13,52 19.12.09 

90 16,23 07.05.12 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Corgentech-Anesiva     Page 24 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 2 0,26 1,30 6,95 

PhII � PhIII 0,23 PhII 4 0,92 2,60 5,00 

PhIII � Subm 0,68 PhIII 1 0,68 2,50 2,45 

Subm � Launch 0,95 Subm 1 0,95 1,20 0,60 

Sums   8 2,81 9,00  

Overall percentage to reach the market: 35,13 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,70  26.06.07 

50 1,41 05.03.09 

75 2,11 24.08.11 

90 2,53 11.11.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 



  

ThePipelineSustainabilityReport_070401     © SeifertResearch, Dr. Wolfgang Seifert, 2006-7   www.SeifertResearch.de 

 

Company: CV Therapeutics     Page 25 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 3 0,27 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 2 0,46 2,60 5,00 

PhIII � Subm 0,68 PhIII 4 2,72 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   10 3,58 9,00  

Overall percentage to reach the market: 35,80 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,90  01.05.08 

50 1,79 27.07.09 

75 2,69 26.03.11 

90 3,22 24.08.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Dainippon Pharmaceutical     Page 26 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 13 2,99 2,60 5,00 

PhIII � Subm 0,68 PhIII 2 1,36 2,50 2,45 

Subm � Launch 0,95 Subm 3 2,85 1,20 0,60 

Sums   19 7,33 9,00  

Overall percentage to reach the market: 38,58 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 1,83  06.05.07 

50 3,67 17.12.08 

75 5,50 20.05.11 

90 6,60 08.06.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: deCODE Genetics     Page 27 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 2 0,46 2,60 5,00 

PhIII � Subm 0,68 PhIII 1 0,68 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   4 1,27 9,00  

Overall percentage to reach the market: 31,75 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,32  06.09.08 

50 0,64 24.02.10 

75 0,95 26.01.12 

90 1,14 30.01.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Eisai Co. Ltd.     Page 28 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 5 0,65 1,30 6,95 

PhII � PhIII 0,23 PhII 8 1,84 2,60 5,00 

PhIII � Subm 0,68 PhIII 1 0,68 2,50 2,45 

Subm � Launch 0,95 Subm 2 1,90 1,20 0,60 

Sums   16 5,07 9,00  

Overall percentage to reach the market: 31,69 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 1,27  06.06.07 

50 2,54 09.05.09 

75 3,80 21.01.12 

90 4,56 26.03.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 3 0,27 1,40 8,30 

PhI � PhII 0,13 PhI 3 0,39 1,30 6,95 

PhII � PhIII 0,23 PhII 1 0,23 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 2 1,90 1,20 0,60 

Sums   9 2,79 9,00  

Overall percentage to reach the market: 31,00 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,70  #NV 

50 1,40 18.10.07 

75 2,09 31.03.11 

90 2,51 12.11.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 1 0,09 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 3 0,69 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   5 0,91 9,00  

Overall percentage to reach the market: 18,20 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,23  20.06.10 

50 0,46 27.01.12 

75 0,68 09.12.13 

90 0,82 11.11.15 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 4 0,92 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   5 1,05 9,00  

Overall percentage to reach the market: 21,00 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,26  16.04.10 

50 0,53 14.10.11 

75 0,79 22.06.13 

90 0,95 20.02.15 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: F. Hoffmann-La Roche Ltd.     Page 32 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 28 3,64 1,30 6,95 

PhII � PhIII 0,23 PhII 24 5,52 2,60 5,00 

PhIII � Subm 0,68 PhIII 36 24,48 2,50 2,45 

Subm � Launch 0,95 Subm 6 5,70 1,20 0,60 

Sums   94 39,34 9,00  

Overall percentage to reach the market: 41,85 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 9,84  15.11.07 

50 19,67 15.03.09 

75 29,51 19.12.10 

90 35,41 28.01.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Genentech     Page 33 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 4 0,36 1,40 8,30 

PhI � PhII 0,13 PhI 12 1,56 1,30 6,95 

PhII � PhIII 0,23 PhII 11 2,53 2,60 5,00 

PhIII � Subm 0,68 PhIII 13 8,84 2,50 2,45 

Subm � Launch 0,95 Subm 2 1,90 1,20 0,60 

Sums   42 15,19 9,00  

Overall percentage to reach the market: 36,17 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 3,80  03.01.08 

50 7,60 08.06.09 

75 11,39 09.05.11 

90 13,67 22.09.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Genzyme     Page 34 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 10 0,90 1,40 8,30 

PhI � PhII 0,13 PhI 7 0,91 1,30 6,95 

PhII � PhIII 0,23 PhII 8 1,84 2,60 5,00 

PhIII � Subm 0,68 PhIII 9 6,12 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   34 9,77 9,00  

Overall percentage to reach the market: 28,74 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 2,44  19.07.08 

50 4,89 28.12.09 

75 7,33 11.02.12 

90 8,79 18.09.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Gilead Sciences     Page 35 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 1 0,09 1,40 8,30 

PhI � PhII 0,13 PhI 0 0,00 1,30 6,95 

PhII � PhIII 0,23 PhII 2 0,46 2,60 5,00 

PhIII � Subm 0,68 PhIII 2 1,36 2,50 2,45 

Subm � Launch 0,95 Subm 1 0,95 1,20 0,60 

Sums   6 2,86 9,00  

Overall percentage to reach the market: 47,67 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,72  14.05.07 

50 1,43 07.08.08 

75 2,15 09.05.10 

90 2,57 29.05.12 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 39 5,07 1,30 6,95 

PhII � PhIII 0,23 PhII 65 14,95 2,60 5,00 

PhIII � Subm 0,68 PhIII 30 20,40 2,50 2,45 

Subm � Launch 0,95 Subm 9 8,55 1,20 0,60 

Sums   143 48,97 9,00  

Overall percentage to reach the market: 34,24 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 12,24  27.12.07 

50 24,49 24.08.09 

75 36,73 06.10.11 

90 44,07 28.11.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 0 0,00 1,30 6,95 

PhII � PhIII 0,23 PhII 0 0,00 2,60 5,00 

PhIII � Subm 0,68 PhIII 31 21,08 2,50 2,45 

Subm � Launch 0,95 Subm 7 6,65 1,20 0,60 

Sums   38 27,73 9,00  

Overall percentage to reach the market: 72,97 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 6,93  20.06.07 

50 13,87 13.07.08 

75 20,80 21.10.09 

90 24,96 08.01.11 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Lundbeck     Page 38 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 3 0,39 1,30 6,95 

PhII � PhIII 0,23 PhII 1 0,23 2,60 5,00 

PhIII � Subm 0,68 PhIII 4 2,72 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   8 3,34 9,00  

Overall percentage to reach the market: 41,75 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,84  06.04.08 

50 1,67 05.06.09 

75 2,51 29.12.10 

90 3,01 15.01.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 18 1,62 1,40 8,30 

PhI � PhII 0,13 PhI 8 1,04 1,30 6,95 

PhII � PhIII 0,23 PhII 2 0,46 2,60 5,00 

PhIII � Subm 0,68 PhIII 2 1,36 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   30 4,48 9,00  

Overall percentage to reach the market: 14,93 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 1,12  26.10.09 

50 2,24 20.05.12 

75 3,36 10.01.15 

90 4,03 09.04.17 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 29 3,77 1,30 6,95 

PhII � PhIII 0,23 PhII 20 4,60 2,60 5,00 

PhIII � Subm 0,68 PhIII 5 3,40 2,50 2,45 

Subm � Launch 0,95 Subm 3 2,85 1,20 0,60 

Sums   57 14,62 9,00  

Overall percentage to reach the market: 25,65 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 3,66  16.03.08 

50 7,31 11.06.10 

75 10,97 20.11.12 

90 13,16 21.01.15 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 3 0,27 1,40 8,30 

PhI � PhII 0,13 PhI 3 0,39 1,30 6,95 

PhII � PhIII 0,23 PhII 8 1,84 2,60 5,00 

PhIII � Subm 0,68 PhIII 3 2,04 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   17 4,54 9,00  

Overall percentage to reach the market: 26,71 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 1,14  22.11.08 

50 2,27 08.07.10 

75 3,41 06.08.12 

90 4,09 06.10.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Nektar     Page 42 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 5 0,65 1,30 6,95 

PhII � PhIII 0,23 PhII 5 1,15 2,60 5,00 

PhIII � Subm 0,68 PhIII 3 2,04 2,50 2,45 

Subm � Launch 0,95 Subm 2 1,90 1,20 0,60 

Sums   15 5,74 9,00  

Overall percentage to reach the market: 38,27 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 1,44  08.06.07 

50 2,87 25.11.08 

75 4,31 26.02.11 

90 5,17 29.07.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: NovoNordisk     Page 43 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 5 0,65 1,30 6,95 

PhII � PhIII 0,23 PhII 7 1,61 2,60 5,00 

PhIII � Subm 0,68 PhIII 5 3,40 2,50 2,45 

Subm � Launch 0,95 Subm 3 2,85 1,20 0,60 

Sums   20 8,51 9,00  

Overall percentage to reach the market: 42,55 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 2,13  25.05.07 

50 4,26 03.10.08 

75 6,38 23.10.10 

90 7,66 26.01.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 



  

ThePipelineSustainabilityReport_070401     © SeifertResearch, Dr. Wolfgang Seifert, 2006-7   www.SeifertResearch.de 

 

Company: NPS Pharmaceuticals     Page 44 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 1 0,09 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 2 0,46 2,60 5,00 

PhIII � Subm 0,68 PhIII 2 1,36 2,50 2,45 

Subm � Launch 0,95 Subm 1 0,95 1,20 0,60 

Sums   7 2,99 9,00  

Overall percentage to reach the market: 42,71 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,75  02.06.07 

50 1,50 23.09.08 

75 2,24 29.08.10 

90 2,69 18.12.12 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 



  

ThePipelineSustainabilityReport_070401     © SeifertResearch, Dr. Wolfgang Seifert, 2006-7   www.SeifertResearch.de 

 

Company: Onyx Pharmaceuticals     Page 45 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 2 0,26 1,30 6,95 

PhII � PhIII 0,23 PhII 5 1,15 2,60 5,00 

PhIII � Subm 0,68 PhIII 6 4,08 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   13 5,49 9,00  

Overall percentage to reach the market: 42,23 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 1,37  04.05.08 

50 2,75 22.07.09 

75 4,12 11.02.11 

90 4,94 24.12.12 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Organon     Page 46 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 23 2,99 1,30 6,95 

PhII � PhIII 0,23 PhII 12 2,76 2,60 5,00 

PhIII � Subm 0,68 PhIII 6 4,08 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   41 9,83 9,00  

Overall percentage to reach the market: 23,98 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 2,46  22.01.09 

50 4,92 11.11.10 

75 7,37 10.02.13 

90 8,85 29.03.15 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Pfizer Inc.     Page 47 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 49 6,37 1,30 6,95 

PhII � PhIII 0,23 PhII 32 7,36 2,60 5,00 

PhIII � Subm 0,68 PhIII 8 5,44 2,50 2,45 

Subm � Launch 0,95 Subm 3 2,85 1,20 0,60 

Sums   92 22,02 9,00  

Overall percentage to reach the market: 23,93 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 5,51  31.08.08 

50 11,01 28.10.10 

75 16,52 19.02.13 

90 19,82 26.03.15 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Protein Design Labs     Page 48 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 2 0,26 1,30 6,95 

PhII � PhIII 0,23 PhII 6 1,38 2,60 5,00 

PhIII � Subm 0,68 PhIII 1 0,68 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   9 2,32 9,00  

Overall percentage to reach the market: 25,78 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,58  22.04.09 

50 1,16 13.12.10 

75 1,74 06.11.12 

90 2,09 11.09.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Rigel Pharmaceuticals     Page 49 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 3 0,27 1,40 8,30 

PhI � PhII 0,13 PhI 2 0,26 1,30 6,95 

PhII � PhIII 0,23 PhII 3 0,69 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   8 1,22 9,00  

Overall percentage to reach the market: 15,25 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,31  26.10.10 

50 0,61 06.08.12 

75 0,92 28.08.14 

90 1,10 26.09.16 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 38 3,42 1,40 8,30 

PhI � PhII 0,13 PhI 29 3,77 1,30 6,95 

PhII � PhIII 0,23 PhII 33 7,59 2,60 5,00 

PhIII � Subm 0,68 PhIII 25 17,00 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   125 31,78 9,00  

Overall percentage to reach the market: 25,42 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 7,95  26.09.08 

50 15,89 04.05.10 

75 23,84 05.09.12 

90 28,60 03.03.15 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 0 0,00 1,30 6,95 

PhII � PhIII 0,23 PhII 11 2,53 2,60 5,00 

PhIII � Subm 0,68 PhIII 14 9,52 2,50 2,45 

Subm � Launch 0,95 Subm 4 3,80 1,20 0,60 

Sums   29 15,85 9,00  

Overall percentage to reach the market: 54,66 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 3,96  23.07.07 

50 7,93 14.10.08 

75 11,89 25.04.10 

90 14,27 05.01.12 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Schwarz Pharma     Page 52 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 3 0,39 1,30 6,95 

PhII � PhIII 0,23 PhII 3 0,69 2,60 5,00 

PhIII � Subm 0,68 PhIII 3 2,04 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   9 3,12 9,00  

Overall percentage to reach the market: 34,67 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,78  25.06.08 

50 1,56 02.11.09 

75 2,34 11.09.11 

90 2,81 05.11.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 



  

ThePipelineSustainabilityReport_070401     © SeifertResearch, Dr. Wolfgang Seifert, 2006-7   www.SeifertResearch.de 

 

Company: Sepracor Inc     Page 53 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 1 0,09 1,40 8,30 

PhI � PhII 0,13 PhI 2 0,26 1,30 6,95 

PhII � PhIII 0,23 PhII 0 0,00 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   3 0,35 9,00  

Overall percentage to reach the market: 11,67 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,09  25.01.12 

50 0,18 08.11.13 

75 0,26 26.10.15 

90 0,32 22.09.17 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Shionogi     Page 54 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 7 1,61 2,60 5,00 

PhIII � Subm 0,68 PhIII 1 0,68 2,50 2,45 

Subm � Launch 0,95 Subm 5 4,75 1,20 0,60 

Sums   14 7,17 9,00  

Overall percentage to reach the market: 51,21 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 

Number of current projects
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 1,79  #NV 

50 3,59 06.10.07 

75 5,38 28.07.09 

90 6,45 22.04.12 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Shire Pharm.     Page 55 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 8 0,72 1,40 8,30 

PhI � PhII 0,13 PhI 0 0,00 1,30 6,95 

PhII � PhIII 0,23 PhII 1 0,23 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 3 2,85 1,20 0,60 

Sums   12 3,80 9,00  

Overall percentage to reach the market: 31,67 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,95  #NV 

50 1,90 07.08.07 

75 2,85 10.07.09 

90 3,42 20.11.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Takeda Chemical Industries     Page 56 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 0 0,00 1,30 6,95 

PhII � PhIII 0,23 PhII 10 2,30 2,60 5,00 

PhIII � Subm 0,68 PhIII 6 4,08 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   16 6,38 9,00  

Overall percentage to reach the market: 39,88 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 1,60  22.06.08 

50 3,19 11.10.09 

75 4,79 30.05.11 

90 5,74 26.02.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Tanabe Seiyaky     Page 57 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 3 0,39 1,30 6,95 

PhII � PhIII 0,23 PhII 5 1,15 2,60 5,00 

PhIII � Subm 0,68 PhIII 1 0,68 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   9 2,22 9,00  

Overall percentage to reach the market: 24,67 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,56  23.04.09 

50 1,11 04.01.11 

75 1,67 28.12.12 

90 2,00 05.12.14 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Telik     Page 58 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 3 0,27 1,40 8,30 

PhI � PhII 0,13 PhI 1 0,13 1,30 6,95 

PhII � PhIII 0,23 PhII 8 1,84 2,60 5,00 

PhIII � Subm 0,68 PhIII 5 3,40 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   17 5,64 9,00  

Overall percentage to reach the market: 33,18 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 1,41  21.07.08 

50 2,82 10.12.09 

75 4,23 20.10.11 

90 5,08 24.11.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Teva Pharmaceuticals     Page 59 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 1 0,09 1,40 8,30 

PhI � PhII 0,13 PhI 0 0,00 1,30 6,95 

PhII � PhIII 0,23 PhII 5 1,15 2,60 5,00 

PhIII � Subm 0,68 PhIII 2 1,36 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   8 2,60 9,00  

Overall percentage to reach the market: 32,50 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,65  07.09.08 

50 1,30 16.02.10 

75 1,95 21.12.11 

90 2,34 27.11.13 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: UCB     Page 60 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 2 0,26 1,30 6,95 

PhII � PhIII 0,23 PhII 6 1,38 2,60 5,00 

PhIII � Subm 0,68 PhIII 5 3,40 2,50 2,45 

Subm � Launch 0,95 Subm 4 3,80 1,20 0,60 

Sums   17 8,84 9,00  

Overall percentage to reach the market: 52,00 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 2,21  #NV 

50 4,42 03.04.08 

75 6,63 01.02.10 

90 7,96 27.02.12 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Company: Watson Pharmaceuticals     Page 61 

Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 0 0,00 1,30 6,95 

PhII � PhIII 0,23 PhII 0 0,00 2,60 5,00 

PhIII � Subm 0,68 PhIII 3 2,04 2,50 2,45 

Subm � Launch 0,95 Subm 0 0,00 1,20 0,60 

Sums   3 2,04 9,00  

Overall percentage to reach the market: 68,00 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,51  08.01.08 

50 1,02 10.01.09 

75 1,53 27.02.10 

90 1,84 12.04.11 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 0 0,00 1,30 6,95 

PhII � PhIII 0,23 PhII 14 3,22 2,60 5,00 

PhIII � Subm 0,68 PhIII 18 12,24 2,50 2,45 

Subm � Launch 0,95 Subm 6 5,70 1,20 0,60 

Sums   38 21,16 9,00  

Overall percentage to reach the market: 55,68 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 5,29  26.06.07 

50 10,58 11.09.08 

75 15,87 23.03.10 

90 19,04 11.12.11 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 
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Date of Analysis: 1-Apr-07 

Section 1: Current status and numerical prediction 

Average Pharma Probability of Launch Current projects, future output and phase duration 

Transition pLaunch currently 

(4.2007) in 

actual number 

of processed 

projects 

Predicted 

number to 

reach the 

market 

average 

median 

duration (yy) 

Cumulated 

median 

duration (yy);  

current phase 
/2 

Prec � PhI 0,09 Preclin 0 0,00 1,40 8,30 

PhI � PhII 0,13 PhI 9 1,17 1,30 6,95 

PhII � PhIII 0,23 PhII 2 0,46 2,60 5,00 

PhIII � Subm 0,68 PhIII 0 0,00 2,50 2,45 

Subm � Launch 0,95 Subm 1 0,95 1,20 0,60 

Sums   12 2,58 9,00  

Overall percentage to reach the market: 21,50 % 

 

Section 2: Prediction over time 

Diagram 1: Projects in and output from development 
stages 

Diagram 2: Prediction of spread of output over time 
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Section 3: Assumption on sustainability 

Table 1: Characteristics of launches from current pipeline 

Percentage launched: Number of products By date 

25 0,65  08.08.07 

50 1,29 18.11.10 

75 1,94 09.09.13 

90 2,32 10.11.15 

Half of the median development time is currently assumed to be 4.5 years. A pipeline launched by 50% in less 
than half of the median development time following the date of analysis is not considered to be sustainable. 


